CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE
PROJECT DEVELOPMENT BOARD
REGULAR SESSION
MINUTES
AUGUST 5, 2010

The Carlisle County Project Development Board (CCPDB) met in regular session at
the office of the County Judge/Executive located at 610 U. S. Highway 51 North in
Bardwell, KY on August 5, 2010. The meeting was called to order by Greg Terry,
Chair at 4:00 p.m.

Roll was called with the following members present:

Greg Terry, CJE

Burley Mathis, Magistrate

Tim Langford, Senior Circuit Judge
Keith Myers, District Judge

Kevin Hoskins, Circuit Clerk
Melanie Kelley, KY Bar Association
Bill Fraser, Citizen at Large

Brad Smith, AOC

Member absent:
Chuck Robertson. AOC
Others in attendance and representing:

Danny Rhodes - AOC

Tim Murphy — Murphy & Graves Architects
Don Riley — Murphy & Graves Architects
Michael Hogancamp — County Attorney
Max Boulton — Codell CM

Richard Mitchell — Codell

Susan Bailey — County Treasurer

Theresa Owens — Secretary

Michael Toon — Carlisle Weekly

Kirsten Carter



A motion was made by Bill Fraser with second by Keith Myers to approve the
minutes of the last regular meeting. All members present voting aye, motion
carried.

Tim Langford made a motion to pre-approve putting in place the curbing and
gutters at the back entrance at an estimated cost of $18,000. Second was made by
Burley Mathis. All members voting aye, motion carried.

Richard Mitchell discussed and had renderings of wainscoting in the courtroom.
The estimated cost of wainscoting for areas discussed was $75,000.

A motion was made by Tim Langford with second made by Burley Mathis to
approve Kentucky white oak wainscoting pending AOC approval. This is to include
the grand jury room subject to $5,000 limit. All members voting aye, motion
carried.

There was discussion of the placement of emblems in the terrazzo flooring with the
decision to present color pictures from other projects. This will be discussed further
at the next meeting.

Ideas for the Veterans Memorial were presented with prices to be obtained for
further consideration.

Max Boulton gave the construction update. Interior metal stud walls on the 1% and
2" floor are 99% complete and the soffits are 75%.The plumbing has been
inspected on the 1% and 2" floor. Water lines are being installed for the water
source heat pumps. Duct work is continuing and the sprinkler line installation is
99% complete. The window frames and glass will be delivered and installed next
week.

Bill Fraser made a motion with second made by Tim Langford to approve payment
of submitted bills. All members voting aye, motion carried.

The next regular meeting will be September 2nd.

Motion made by Keith Myers with second made by Kevin Hoskins to adjourn. All
members voting aye, motion carried.

Meeting adjourned at 4:50 p.m.

Respectfully submitted this 13th day of August, 2010.

/sl THERESA OWENS
Carlisle County Project Development Board



